SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:07AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 074 Const Calendar Day: 599 Date: 30-Apr-2011  Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00 AM  04:00 PM Break: 00:30 Over Time: 08:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 18-May-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute

Tower Activities

[]

The work on the Tower today consisted of the following:

- Drilling the holes in the grillage skin plates

- Bolting facades at Elevation 131m

- Bolting facades at Elevation 135m

- Bolting at Splice #3 (Elevation 114m)

- Welding the corner plates at Splice #2 (Elevation 83m)

- Setting up weld equipment to get ready for welding at 9m

The facade bolting at elevations 131m and 135m was covered by Sanny Khow. See his diary for a list of
labor and details. | covered the grillage drilling, Splice bolting, and Splice welding. Details are below.
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Grillage drilling:

Drilling continued throughout the shift with 13 drills being operated. | checked on this operation for a short
time only because other operations needed more inspection.
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Welding at Splice #2 - Elevation 83m:
Welding continued inside the North shaft on both the upper weld of the B-C corner and the upper weld of
the C-D corner.

METS inspector Danny Reyes informed me of an incident report that was written yesterday afternoon.
Inside the West shaft, on the upper weld of the C-D corner, there was base metal damage due to too much
grinding while trying to grind the weld for final VT. Approximately 10-12mm of base metal was removed
from the 45mm thick diagonal plate right at the location of the splice joint between the corner splice plate
diagonal and the Lift 3 diagonal. | emailed Mark Woods to ask how to possibly proceed.

Joselito Lizardo was the METS inspector for this operation today. See his report for additional details.
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Bolting at Splice #3 - Elevation 114m:
Tensioning of A490M assemblies was ongoing on the longitudinal stiffeners inside the East shaft. | spent
the majority of the shift at this location inspecting the tensioning.

Kkkkkkkkk

9m external diaphragms:
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Clean-up work continued at the 9m diaphragms. Also, the welding equipment was being set up to get
ready to start welding the 9m diaphragm PJP welds on Monday.
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OBG work:

ABF was going to perform torque verification on OBG field splice bolts, and no OBG personnel were
available, so Dave Meche asked if | could witness it. | witnessed the torque testing at the following
locations:

- Splice 7E-8E, connections SK-1 thru SK-4 and SK-6 thru SK-19 (side panel stiffener webs & flanges)
- Splice 7E-8E, connections SJ-1 thru SJ-19 (side panel stiffener webs & flanges)

04-0120F4 Bid Item: 053 T-L01-SPD.053 Tower Lift 01 Shear Plates and Diaphrams
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JACOB MECHE 0.00 8.00 0.00 8.00 D
Ironworker JNM SALVADOR SANDOVAL 0.00 8.00 0.00 8.00 D
Ironworker JNM ERIC SPARKS 0.00 8.00 0.00 8.00 D
Ironworker APP TODD JACKSON 0.00 8.00 0.00 8.00 D
Ironworker INM Morgan Winter 0.00 8.00 0.00 8.00 D
Ironworker JNM ROGELIO RUIZ 0.00 8.00 0.00 8.00 D
Ironworker APP Tony Miranda 0.00 8.00 0.00 8.00 D
Ironworker APP IAN MURPHY 0.00 8.00 0.00 8.00 D
Ironworker JNM EDWARD MEYER 0.00 8.00 0.00 8.00 D
Ironworker FOR EARL CLAYBORN 0.00 8.00 0.00 8.00 D
Ironworker JNM KEVIN RATCLIFF 0.00 8.00 0.00 8.00 D
Ironworker APP AUGIE SOLIS 0.00 8.00 0.00 8.00 D
Ironworker APP JEFFERY STEWART 0.00 8.00 0.00 8.00 D
Ironworker JNM DANIEL GORDON 0.00 8.00 0.00 8.00 D
Ironworker APP RYAN EVANCHIK 0.00 8.00 0.00 8.00 D
Ironworker JNM RICHARD CHOUINARD 0.00 8.00 0.00 8.00 D
Ironworker JNM CASEY LUX 0.00 8.00 0.00 8.00 D
Ironworker FOR ANTHONY COSTA 0.00 8.00 0.00 8.00 D
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